
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Boarhead Farms  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region III

Subject: POLREP #207
Approval of Action Memorandum and Initiation of Removal Action
Boarhead Farms
03Y2
Bridgeton Township, PA 
Latitude: 40.5458310 Longitude: 75.1250000 

To: Christopher Sklaney, HSCD
John Epps, HSCD
Mike Towle, HSCD
Dustin Armstrong, PADEP
Alex Mandell, HSCD
Regional Response Center (RRC), HSCD

From: Chris Sklaney, RPM 

Date: 8/30/2018 

Reporting Period: 06/01/201808/30/2018 

1. Introduction

1.1 Background

Site Number: 03Y2 Contract Number:

D.O. Number: Action Memo Date: 6/1/2018

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 8/28/2018 Start Date: 8/28/2018

Demob Date: Completion Date:

CERCLIS ID: PAD047726161 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

This removal action relates to a suspected release of TCE and other organic vapors to indoor air of an
occupied residence.

1.1.2 Site Description

The Site consists of approximately 124 acres of land currently owned by a Boarhead Corporation, an
inactive private entity. The Site is on the National Priorities List and performance of a longterm remedial
response action to address contaminated groundwater is ongoing.  The focus of this removal action is a
singlefamily residence located on the Site in areas where numerous releases of hazardous substances,
including VOCs, occurred.  The residence is located over a cutstone, loosely mortared foundation that is
believed to have been constructed in the late 18th or 19th century, and may be the remnants of a root
cellar.  A spring enters the basement in the western corner and is connected to a sump located in the
southern corner through a trench drain.  A second sump located in the north corner does not appear to be
connected to the spring.  Pumps in both sumps prevent groundwater accumulation in the basement. 
Staining on the basement walls indicates that water may seasonally rise as high as approximately 2 feet
above the floor if not regularly pumped out.  The basement is separated from the upper floors by floor doors
and is not currently used as a living space. 

1.1.2.1 Location

The Site is located in Bridgeton Township, Bucks County, Pennsylvania, southwest of the intersection of
Lonely Cottage Road and Birch Road.  The approximate street address of the Site is 1310 Lonely Cottage
Road.  Access to the Site by vehicle is obtained solely through an unpaved road located an estimated
2,000 feet south of the intersection of Lonely Cottage Road and Bridgton Hill Road.

1.1.2.2 Description of Threat

The residence is located within an area of the Site where releases of hazardous substances, primarily
VOCs and inorganic elements, historically occurred.  The releases occurred through leaking from drums or
containers stored on the ground surface or buried underground.  While all known sources were removed
from the Site during past removal and remedial response actions, residual contamination in groundwater
remains.  No monitoring wells are located in close proximity to the residence, although several sources
known to contain VOCs were located within 100 feet up gradient of the residence.  TCE in groundwater
in basement sumps has been recorded at concentrations as high as 3,300 µg/L and in basement air as high
as 1,200 µg/m³.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On March 22 and 23, 2016, EPA mobilized to the Site to observe conditions in the residence and
collect samples from indoor air, basement air, ambient outdoor air, and groundwater in the sumps.  Air
samples were collected over a period of nearly 24 hours.  The ambient temperature ranged from 40°F to
55°F over the 24hour sampling period and no precipitation occurred.  Analytical results indicated TCE was
present in air in the living space at a maximum concentration of 3.6 μg/m³ and in basement air at a
maximum concentration of 79 μg/m³.  TCE was present in all five indoor air samples above the current EPA
risk management benchmark of 2 μg/m³.  No hazardous substances were detected in ambient outdoor air
above Regional screening levels.  TCE was present at concentrations of 2,200 μg/L and 350 μg/L in water
samples collected from the northern and southern sumps, respectively.  (The northern sump sample result
was reported from the designated field duplicate sample collected at this location; TCE was present in
the normal field sample collected from the northern sump at a concentration of 2,000 μg/L.)  Vinyl chloride
was detected in basement air at a concentration of 0.25 μg/m³and was the only other Siterelated
hazardous substance detected in air above its Regional screening level.  In addition to TCE, several
hazardous substances were detected in the northern sump at concentrations above Site groundwater
cleanup levels:  PCE (13 μg/L), vinyl chloride (10 μg/L), 1,1DCE (29 μg/L), and cis1,2DCE (230 μg/L).

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

A removal action was conducted between 2009 and 2014 that reduced the concentrations of TCE in indoor
air below a target goal of 10 µg/m³.  Maximum indoor air concentrations at the end of the removal action
were 6.4 µg/m³.  After EPA reduced the chronic noncancer reference concentration (RfC) to 2 µg/m³ at
HQ=1, EPA initiated remedial site evaluation activities under 40 CFR § 300.420 and subsequently, 40 CFR
§ 300.410, to determine conditions and determine whether additional response actions were necessary and
warranted.

2.1.2 Response Actions to Date

A.     On June 1, 2018, the Director of the Hazardous Sites Cleanup Division signed an action memorandum
to address high concentrations of vaporphase TCE in indoor air of the onsite residence.

B.     On August 2, 2018, EPA and ERRS visited the Site to plan the implementation of the scope of work
outlined in the action memorandum.  

C.     On August 28, 2018, EPA and ERRS mobilized personnel and equipment to the Site for the start of
the removal work specified in the action memorandum.

D.     Action items conducted on August 28 and August 29 included replacement of both sump pumps and
portions of the water discharge lines in the basement that were found to be leaking, and sealing of some
major openings on the walls between the basement and crawl spaces.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

These activities are described in POLREP #206.  No additional enforcement activities are planned for the
duration of the onsite activities.  On April 20, 2018, the owner provided access to EPA for the purposes of
performing removal site evaluation and removal action activities.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 None

2.2 Planning Section

2.2.1 Anticipated Activities

Continue to perform the response action.

2.2.1.1 Planned Response Activities

Refer to the action memorandum for the scope of activities to be taken.      

2.2.1.2 Next Steps

Complete the remaining tasks described in Section V.A.1 of the action memorandum.  These tasks include,
but are not limited to:

A.     installation of solid, airtight covers over both sumps and the channel,
B.     upgrade the inline fan with one providing greater volume discharge,
C.     extension of the PVC exhaust pipe to a point above the highest floor.    

2.2.2 Issues

No issues to report at this time.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

An action memorandum was signed on June 1, 2018.  The ceiling for this action is $26,340.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $26,340.00 $0.00 $26,340.00 100.00%

Intramural Costs

Total Site Costs $26,340.00 $0.00 $26,340.00 100.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

None.

3. Participating Entities

None.

4. Personnel On Site

On August 28, 2018, EPA and ERRS mobilized to the Site to begin the removal action.  No permanent
presence was established or is planned to be established during the duration of the action.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/site/site_profile.aspx?site_id=12762

6.2 Reporting Schedule

POLREPs will be generated for the duration of the response action as significant events and milestones occur.

7. Situational Reference Materials

No information available at this time.
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as 1,200 µg/m³.
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2. Current Activities

2.1 Operations Section

2.1.1 Narrative

A removal action was conducted between 2009 and 2014 that reduced the concentrations of TCE in indoor
air below a target goal of 10 µg/m³.  Maximum indoor air concentrations at the end of the removal action
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§ 300.410, to determine conditions and determine whether additional response actions were necessary and
warranted.

2.1.2 Response Actions to Date

A.     On June 1, 2018, the Director of the Hazardous Sites Cleanup Division signed an action memorandum
to address high concentrations of vaporphase TCE in indoor air of the onsite residence.

B.     On August 2, 2018, EPA and ERRS visited the Site to plan the implementation of the scope of work
outlined in the action memorandum.  

C.     On August 28, 2018, EPA and ERRS mobilized personnel and equipment to the Site for the start of
the removal work specified in the action memorandum.

D.     Action items conducted on August 28 and August 29 included replacement of both sump pumps and
portions of the water discharge lines in the basement that were found to be leaking, and sealing of some
major openings on the walls between the basement and crawl spaces.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

These activities are described in POLREP #206.  No additional enforcement activities are planned for the
duration of the onsite activities.  On April 20, 2018, the owner provided access to EPA for the purposes of
performing removal site evaluation and removal action activities.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal
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2.2 Planning Section

2.2.1 Anticipated Activities
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but are not limited to:

A.     installation of solid, airtight covers over both sumps and the channel,
B.     upgrade the inline fan with one providing greater volume discharge,
C.     extension of the PVC exhaust pipe to a point above the highest floor.    
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No issues to report at this time.

2.3 Logistics Section
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government may include in any claim for cost recovery.
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On August 28, 2018, EPA and ERRS mobilized to the Site to begin the removal action.  No permanent
presence was established or is planned to be established during the duration of the action.
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This removal action relates to a suspected release of TCE and other organic vapors to indoor air of an
occupied residence.

1.1.2 Site Description

The Site consists of approximately 124 acres of land currently owned by a Boarhead Corporation, an
inactive private entity. The Site is on the National Priorities List and performance of a longterm remedial
response action to address contaminated groundwater is ongoing.  The focus of this removal action is a
singlefamily residence located on the Site in areas where numerous releases of hazardous substances,
including VOCs, occurred.  The residence is located over a cutstone, loosely mortared foundation that is
believed to have been constructed in the late 18th or 19th century, and may be the remnants of a root
cellar.  A spring enters the basement in the western corner and is connected to a sump located in the
southern corner through a trench drain.  A second sump located in the north corner does not appear to be
connected to the spring.  Pumps in both sumps prevent groundwater accumulation in the basement. 
Staining on the basement walls indicates that water may seasonally rise as high as approximately 2 feet
above the floor if not regularly pumped out.  The basement is separated from the upper floors by floor doors
and is not currently used as a living space. 

1.1.2.1 Location

The Site is located in Bridgeton Township, Bucks County, Pennsylvania, southwest of the intersection of
Lonely Cottage Road and Birch Road.  The approximate street address of the Site is 1310 Lonely Cottage
Road.  Access to the Site by vehicle is obtained solely through an unpaved road located an estimated
2,000 feet south of the intersection of Lonely Cottage Road and Bridgton Hill Road.

1.1.2.2 Description of Threat

The residence is located within an area of the Site where releases of hazardous substances, primarily
VOCs and inorganic elements, historically occurred.  The releases occurred through leaking from drums or
containers stored on the ground surface or buried underground.  While all known sources were removed
from the Site during past removal and remedial response actions, residual contamination in groundwater
remains.  No monitoring wells are located in close proximity to the residence, although several sources
known to contain VOCs were located within 100 feet up gradient of the residence.  TCE in groundwater
in basement sumps has been recorded at concentrations as high as 3,300 µg/L and in basement air as high
as 1,200 µg/m³.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On March 22 and 23, 2016, EPA mobilized to the Site to observe conditions in the residence and
collect samples from indoor air, basement air, ambient outdoor air, and groundwater in the sumps.  Air
samples were collected over a period of nearly 24 hours.  The ambient temperature ranged from 40°F to
55°F over the 24hour sampling period and no precipitation occurred.  Analytical results indicated TCE was
present in air in the living space at a maximum concentration of 3.6 μg/m³ and in basement air at a
maximum concentration of 79 μg/m³.  TCE was present in all five indoor air samples above the current EPA
risk management benchmark of 2 μg/m³.  No hazardous substances were detected in ambient outdoor air
above Regional screening levels.  TCE was present at concentrations of 2,200 μg/L and 350 μg/L in water
samples collected from the northern and southern sumps, respectively.  (The northern sump sample result
was reported from the designated field duplicate sample collected at this location; TCE was present in
the normal field sample collected from the northern sump at a concentration of 2,000 μg/L.)  Vinyl chloride
was detected in basement air at a concentration of 0.25 μg/m³and was the only other Siterelated
hazardous substance detected in air above its Regional screening level.  In addition to TCE, several
hazardous substances were detected in the northern sump at concentrations above Site groundwater
cleanup levels:  PCE (13 μg/L), vinyl chloride (10 μg/L), 1,1DCE (29 μg/L), and cis1,2DCE (230 μg/L).

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

A removal action was conducted between 2009 and 2014 that reduced the concentrations of TCE in indoor
air below a target goal of 10 µg/m³.  Maximum indoor air concentrations at the end of the removal action
were 6.4 µg/m³.  After EPA reduced the chronic noncancer reference concentration (RfC) to 2 µg/m³ at
HQ=1, EPA initiated remedial site evaluation activities under 40 CFR § 300.420 and subsequently, 40 CFR
§ 300.410, to determine conditions and determine whether additional response actions were necessary and
warranted.

2.1.2 Response Actions to Date

A.     On June 1, 2018, the Director of the Hazardous Sites Cleanup Division signed an action memorandum
to address high concentrations of vaporphase TCE in indoor air of the onsite residence.

B.     On August 2, 2018, EPA and ERRS visited the Site to plan the implementation of the scope of work
outlined in the action memorandum.  

C.     On August 28, 2018, EPA and ERRS mobilized personnel and equipment to the Site for the start of
the removal work specified in the action memorandum.

D.     Action items conducted on August 28 and August 29 included replacement of both sump pumps and
portions of the water discharge lines in the basement that were found to be leaking, and sealing of some
major openings on the walls between the basement and crawl spaces.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

These activities are described in POLREP #206.  No additional enforcement activities are planned for the
duration of the onsite activities.  On April 20, 2018, the owner provided access to EPA for the purposes of
performing removal site evaluation and removal action activities.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 None

2.2 Planning Section

2.2.1 Anticipated Activities

Continue to perform the response action.

2.2.1.1 Planned Response Activities

Refer to the action memorandum for the scope of activities to be taken.      

2.2.1.2 Next Steps

Complete the remaining tasks described in Section V.A.1 of the action memorandum.  These tasks include,
but are not limited to:

A.     installation of solid, airtight covers over both sumps and the channel,
B.     upgrade the inline fan with one providing greater volume discharge,
C.     extension of the PVC exhaust pipe to a point above the highest floor.    

2.2.2 Issues

No issues to report at this time.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

An action memorandum was signed on June 1, 2018.  The ceiling for this action is $26,340.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $26,340.00 $0.00 $26,340.00 100.00%

Intramural Costs

Total Site Costs $26,340.00 $0.00 $26,340.00 100.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

None.

3. Participating Entities

None.

4. Personnel On Site

On August 28, 2018, EPA and ERRS mobilized to the Site to begin the removal action.  No permanent
presence was established or is planned to be established during the duration of the action.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/site/site_profile.aspx?site_id=12762

6.2 Reporting Schedule

POLREPs will be generated for the duration of the response action as significant events and milestones occur.

7. Situational Reference Materials

No information available at this time.

https://response.epa.gov/site/site_profile.aspx?site_id=12762

